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ESTIMATE RUN 03/08/2001

ESTIMATE SUMMARY 13:36:55

CONTID: C12963         ESTIMATE NO: 0012 PROG 1999

PCN: 12963-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIJOU TO FILLMORE (NORTHBOUND) PERCENT TIME:

PROJECT NO: IM 0252-329                   

BIJOU TO FILLMORE (NORTHBOUND)

NAME OF ROAD: I-25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/26/2001 DATE TIME STARTED 03/15/2000

7353 S. EAGLE STREET DATE LET 01/20/2000 DATE WORK BEGAN 03/15/2000

 DATE AWARDED 02/17/2000 DATE TIME STOPPED 01/17/2003

 DATE CONTRACT EXECUTED 03/03/2000 DATE ACCEPTED 01/17/2003

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 03/15/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,498,916.89 PARTICIPATING $ $ 266,598.83

AWARD PROJECT AMT: 13,635,156.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-17,742.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.76

WORK DAYS

WORK DAYS

75.00%

4,125,510.12

266,598.83

248,856.83

248,856.83

$

$

$

$

12,373,406.77

0.00

12,373,406.77

46,666.15

12,420,072.92

-204,527.34

103,949.05

12,319,494.63

0.00

AMOUNT DUE 12,319,494.63 248,856.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 248,856.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

237.0 TIME ALLOW: 425

ORIG TIME ALLOW: 390
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

155,319.00000 155,319.001.000

0.00

0010 REMOVAL OF STRUCTURE 82.000

0.000

202-00001  
 

84.000

EACH

393.93000 32,302.2682.000

0.00

0015 REMOVAL OF TREE 313.000

0.000

202-00010  
 

365.000

EACH

197.56000 61,836.28313.000

0.00

0020 TREE TRIMMING 7.000

0.000

202-00011  
 

57.000

EACH

168.83000 1,181.817.000

0.00

0025 REMOVAL OF SLOPE AND DITCH PAVING 308.000

0.000

202-00026  
 

562.000

SY  

12.38000 3,813.04308.000

0.00

0030 REMOVAL OF PIPE 6,196.000

0.000

202-00035  
 

6,196.000

LF  

6.75000 41,823.006,196.000

0.00

0035 REMOVAL OF BARRICADE 0.000

0.000

202-00070  
 

4.000

EACH

140.69000 0.000.000

0.00

0040 REMOVAL OF DELINEATOR 98.000

0.000

202-00090  
 

98.000

EACH

5.63000 551.7498.000

0.00

0045 REMOVAL OF WALL 730.000

0.000

202-00160  
 

730.000

SF  

9.28000 6,774.40730.000

0.00

0050 REMOVAL OF CURB 3,364.000

0.000

202-00201  
 

3,364.000

LF  

1.46000 4,911.443,364.000

0.00

0055 REMOVAL OF CURB AND GUTTER 9,164.000

0.000

202-00203  
 

9,534.000

LF  

2.59000 23,734.769,164.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF CURB, GUTTER AND SIDEWALK 654.000

0.000

202-00204  
 

1,054.000

LF  

6.19000 4,048.26654.000

0.00

0065 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

500.000

SY  

25.89000 0.000.000

0.00

0070 *REMOVAL OF ASPHALT MAT 80,492.000

0.000

202-00220  
 

83,132.000

SY  

1.20000 96,590.4080,492.000

0.00

0075 *REMOVAL OF ASPHALT MAT (PLANING) 5,931.000

0.000

202-00240  
 

8,792.000

SY  

2.09000 12,395.795,931.000

0.00

0077 REM ASPHALT MAT (PLANING) PROJECT EXTENSION 0.000

0.000

202-00240  
 

3,613.000

SY  

3.50000 0.000.000

0.00

0080 *REMOVAL OF PAVEMENT MARKING 4,868.000

83.000

202-00250  
 

26,897.000

SF  

0.99000 4,901.494,951.000

82.17

0085 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

8,763.39000 0.000.000

0.00

0090 REMOVAL OF LIGHT STANDARD 75.000

0.000

202-00700  
 

76.000

EACH

104.70000 7,852.5075.000

0.00

0095 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

3,707.40000 3,707.401.000

0.00

0100 REMOVAL OF GROUND SIGN 107.000

0.000

202-00810  
 

107.000

EACH

85.73000 9,173.11107.000

0.00

0105 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

1,570.50000 1,570.501.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 REMOVAL OF FENCE 13,935.000

0.000

202-01000  
 

13,935.000

LF  

1.31000 18,254.8513,935.000

0.00

0115 *REMOVAL OF GUARDRAIL TYPE 3 4,689.000

0.000

202-01130  
 

4,814.000

LF  

2.09000 9,800.014,689.000

0.00

0120 *REMOVAL OF GUARDRAIL THRIE BEAM 701.000

0.000

202-01135  
 

1,745.000

LF  

2.62000 1,836.62701.000

0.00

0125 *REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

14,590.000

LF  

2.81000 0.000.000

0.00

0130 *REMOVAL OF GUARDRAIL TYPE 5 515.000

0.000

202-01150  
 

515.000

LF  

2.09000 1,076.35515.000

0.00

0135 *REMOVAL OF END ANCHORAGE 22.000

0.000

202-01300  
 

24.000

EACH

104.70000 2,303.4022.000

0.00

0140 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 236,712.000

10,430.000

203-00060  
 

268,121.000

CY  

5.42000 1,339,509.64247,142.000

56,530.60

0142 EMB MATL (CIP) PROJECT EXTENSION 0.000

0.000

203-00060  
 

1,027.000

CY  

29.15000 0.000.000

0.00

0145 STRUCTURE EXCAVATION 31,454.000

0.000

206-00000  
 

31,758.000

CY  

1.91000 60,077.1431,454.000

0.00

0150 STRUCTURE BACKFILL (FLOW-FILL) 2,163.000

0.000

206-00065  
 

2,163.000

CY  

56.28000 121,733.642,163.000

0.00

0155 STRUCTURE BACKFILL (CLASS 1) 3,654.000

0.000

206-00100  
 

3,693.000

CY  

14.63000 53,458.023,654.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 STRUCTURE BACKFILL (CLASS 2) 3,806.000

0.000

206-00200  
 

3,838.000

CY  

1.13000 4,300.783,806.000

0.00

0165 FILTER MATERIAL (CLASS A) 54.000

0.000

206-00510  
 

54.000

CY  

29.26000 1,580.0454.000

0.00

0170 EROSION BALES 330.000

205.000

208-00010  
 

6,187.000

EACH

10.13000 5,419.55535.000

2,076.65

0175 SEDIMENT TRAP 0.000

0.000

208-00033  
 

23.000

EACH

827.24000 0.000.000

0.00

0180 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

40.000

EACH

253.24000 0.000.000

0.00

0185 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

585.000

CY  

5.63000 0.000.000

0.00

0190 EROSION CONTROL SUPERVISOR 33.000

24.000

208-00205  
 

310.000

HOUR

61.90000 3,528.3057.000

1,485.60

0195 REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

0.000

210-00510  
 

1.000

L S 

33,765.00000 0.000.000

0.00

0200 RESET GROUND SIGN 10.000

0.000

210-00810  
 

10.000

EACH

130.56000 1,305.6010.000

0.00

0205 *RESET GUARDRAIL THRIE BEAM 0.000

0.000

210-01135  
 

100.000

LF  

9.16000 0.000.000

0.00

0210 RELAY PIPE (6 INCH) 120.000

0.000

210-02006  
 

120.000

LF  

10.13000 1,215.60120.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0215 RELAY PIPE (8 INCH) 0.000

0.000

210-02008  
 

0.000

LF  

27.01000 0.000.000

0.00

0220 RELAY PIPE (16 INCH) 786.000

0.000

210-02016  
 

786.000

LF  

50.74000 39,881.64786.000

0.00

0225 ADJUST MANHOLE 1.000

0.000

210-04010  
 

6.000

EACH

669.67000 669.671.000

0.00

0226 DRILLING HOLE ADDED ITEM CMO #25 0.000

0.000

211-00100  
 

1,635.000

LF  

14.38000 0.000.000

0.00

0228 CEMENT GROUT ADDED ITEM CMO #25 0.000

0.000

211-02275  
 

4,403.000

CY  

12.44000 0.000.000

0.00

0230 *SEEDING (NATIVE) 17.000

0.000

212-00006  
 

51.800

ACRE

558.05000 9,486.8517.000

0.00

0235 *SOIL PREPARATION (SPECIAL) 17.000

0.000

212-00047  
 

51.800

ACRE

3,099.12000 52,685.0417.000

0.00

0240 *MULCHING (WEED FREE HAY) 17.000

0.000

213-00002  
 

51.800

ACRE

620.87000 10,554.7917.000

0.00

0245 *MULCH TACKIFIER 2,550.000

0.000

213-00061  
 

7,770.000

LB  

2.38000 6,069.002,550.000

0.00

0250 *TRANSPLANT TREE (OVER 6 INCH) 0.000

0.000

215-00100  
 

4.000

EACH

2,617.50000 0.000.000

0.00

0255 *SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

9,842.000

SY  

1.98000 0.000.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0260 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

11.14000 0.000.000

0.00

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 271.840

0.000

403-00720  
 

1,084.840

TON 

103.24000 28,064.76271.840

0.00

0270 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(96)(AC-20R) 

10,133.360

0.000

403-34324  
 

0.000

TON 

44.97000 455,697.2010,133.360

0.00

0271 HBP (GR S) (ASPH) (96) (PG 64-28) 0.000

0.000

403-34342  
 

11,444.440

TON 

44.97000 0.000.000

0.00

0272 HBP (GR S) (ASPH) (96) (PG 58-28) 0.000

0.000

403-34352  
 

7,389.940

TON 

41.95000 0.000.000

0.00

0273 HBP (GR S) (ASPH) (96) (PG 64-28) PROJECT EXTEN SION 0.000

0.000

403-34342  
 

5,205.850

TON 

47.25000 0.000.000

0.00

0275 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,918.000

0.000

411-10255  
 

8,941.000

GAL 

1.05000 3,063.902,918.000

0.00

0277 EMUL ASPH (SS) PROJECT EXTENSION 0.000

0.000

411-10255  
 

3,845.000

GAL 

1.75000 0.000.000

0.00

0280 *CONCRETE PAVEMENT (8 INCH) 15,570.000

0.000

412-00800  
 

16,324.000

SY  

27.12000 422,258.4015,570.000

0.00

0285 *CONCRETE PAVEMENT (11 INCH) 73,552.000

0.000

412-01100  
 

77,874.000

SY  

31.10000 2,287,467.2073,552.000

0.00

0290 *DRILLED CAISSON (54 INCH) 166.000

0.000

503-00054  
 

166.000

LF  

203.82000 33,834.12166.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0295 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

83.000

CY  

50.65000 0.000.000

0.00

0300 RIPRAP (18 INCH) 859.000

0.000

506-00218  
 

1,181.000

CY  

32.64000 28,037.76859.000

0.00

0305 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

97.000

CY  

121.11000 0.000.000

0.00

0310 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

47.500

CY  

227.94000 0.000.000

0.00

0315 CONCRETE CLASS D (BOX CULVERT) 79.700

0.000

601-03030  
 

79.700

CY  

555.71000 44,290.0979.700

0.00

0320 CONCRETE CLASS D (WALL) 252.100

0.000

601-03050  
 

293.900

CY  

212.71000 53,624.19252.100

0.00

0325 *REINFORCING STEEL 51,041.000

0.000

602-00000  
 

51,041.000

LB  

0.46000 23,478.8651,041.000

0.00

0330 12 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01120  
 

24.000

LF  

47.27000 0.000.000

0.00

0335 24 INCH REINFORCED CONCRETE PIPE 2,347.000

0.000

603-01240  
 

2,362.000

LF  

43.89000 103,009.832,347.000

0.00

0340 30 INCH REINFORCED CONCRETE PIPE 90.000

0.000

603-01300  
 

90.000

LF  

61.90000 5,571.0090.000

0.00

0345 36 INCH REINFORCED CONCRETE PIPE 976.000

0.000

603-01360  
 

976.000

LF  

61.90000 60,414.40976.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0350 42 INCH REINFORCED CONCRETE PIPE 344.000

0.000

603-01420  
 

368.000

LF  

78.79000 27,103.76344.000

0.00

0355 48 INCH REINFORCED CONCRETE PIPE 1,061.000

0.000

603-01480  
 

1,037.000

LF  

103.55000 109,866.551,061.000

0.00

0360 54 INCH REINFORCED CONCRETE PIPE 501.000

0.000

603-01540  
 

501.000

LF  

126.06000 63,156.06501.000

0.00

0365 60 INCH REINFORCED CONCRETE PIPE 624.000

0.000

603-01600  
 

624.000

LF  

140.69000 87,790.56624.000

0.00

0370 66 INCH REINFORCED CONCRETE PIPE 402.000

0.000

603-01660  
 

402.000

LF  

171.08000 68,774.16402.000

0.00

0375 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 628.000

0.000

603-02240  
 

612.000

LF  

50.65000 31,808.20628.000

0.00

0380 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 159.000

0.000

603-02720  
 

159.000

LF  

241.98000 38,474.82159.000

0.00

0385 113X72 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  429.000

0.000

603-02900  
 

429.000

LF  

332.02000 142,436.58429.000

0.00

0390 12 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05012  
 

1.000

EACH

647.16000 0.000.000

0.00

0395 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

1.000

EACH

731.58000 0.000.000

0.00

0400 30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

787.85000 787.851.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0405 48 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

675.30000 675.301.000

0.00

0410 54 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05054  
 

1.000

EACH

1,463.15000 1,463.151.000

0.00

0415 36 INCH REINFORCED CONCRETE PIPE (JACKED) 158.000

0.000

603-07360  
 

158.000

LF  

604.07000 95,443.06158.000

0.00

0420 60 INCH REINFORCED CONCRETE PIPE (JACKED) 131.000

0.000

603-07600  
 

131.000

LF  

938.29000 122,915.99131.000

0.00

0425 12 INCH PLASTIC PIPE 170.000

0.000

603-50012  
 

170.000

LF  

30.39000 5,166.30170.000

0.00

0430 INLET TYPE C (5 FOOT) 4.000

0.000

604-00305  
 

4.000

EACH

1,857.08000 7,428.324.000

0.00

0435 INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

2.000

EACH

2,532.38000 2,532.381.000

0.00

0440 INLET TYPE C (15 FOOT) 4.000

-2.000

604-00315  
 

2.000

EACH

4,502.00000 9,004.002.000

-9,004.00

0445 INLET TYPE C (SPECIAL) (5 FOOT) 2.000

0.000

604-00350  
 

3.000

EACH

3,376.50000 6,753.002.000

0.00

0450 INLET TYPE C (SPECIAL) (1O FOOT) 6.000

0.000

604-00350  
 

7.000

EACH

4,276.90000 25,661.406.000

0.00

0455 INLET TYPE C (SPECIAL) (15 FOOT) 1.000

2.000

604-00350  
 

3.000

EACH

4,839.65000 14,518.953.000

9,679.30
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0460 INLET TYPE D (5 FOOT) 7.000

0.000

604-00505  
 

7.000

EACH

2,757.48000 19,302.367.000

0.00

0465 INLET TYPE D (10 FOOT) 1.000

0.000

604-00510  
 

1.000

EACH

3,770.43000 3,770.431.000

0.00

0470 INLET TYPE D (15 FOOT) 1.000

0.000

604-00515  
 

1.000

EACH

6,077.70000 6,077.701.000

0.00

0475 MANHOLE SLAB BASE (10 FOOT) 3.000

0.000

604-30010  
 

3.000

EACH

2,870.03000 8,610.093.000

0.00

0480 MANHOLE SLAB BASE (15 FOOT) 2.000

0.000

604-30015  
 

2.000

EACH

3,882.98000 7,765.962.000

0.00

0485 MANHOLE SLAB BASE (20 FOOT) 1.000

0.000

604-30020  
 

1.000

EACH

5,064.75000 5,064.751.000

0.00

0490 MANHOLE BOX BASE (5 FOOT) (SPECIAL) 1.000

0.000

604-31005  
 

1.000

EACH

7,203.20000 7,203.201.000

0.00

0495 MANHOLE BOX BASE (10 FOOT) (SPECIAL) 2.000

0.000

604-31010  
 

2.000

EACH

9,004.00000 18,008.002.000

0.00

0500 MANHOLE BOX BASE (15 FOOT) 2.000

0.000

604-31015  
 

2.000

EACH

12,380.50000 24,761.002.000

0.00

0505 MANHOLE BOX BASE (20 FOOT) (SPECIAL) 3.000

0.000

604-31020  
 

3.000

EACH

15,757.00000 47,271.003.000

0.00

0510 MANHOLE BOX BASE (25 FOOT) 1.000

0.000

604-31025  
 

1.000

EACH

19,696.25000 19,696.251.000

0.00
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0515 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,887.000

0.000

606-00301  
 

14,747.000

LF  

10.57000 51,655.594,887.000

0.00

0515 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 5,062.929

0.000LF  

6.10691 30,918.855,062.929

0.00

0517 GDRAIL TY 3 (D) (6-3) 0.000

0.000

606-00350  
 

10,750.000

LF  

18.00000 0.000.000

0.00

0520 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

11.000

EACH

392.63000 0.000.000

0.00

0520 MATERIAL ALLOWANCE END ANCHOR TY 3D 10.000

0.000EACH

233.25000 2,332.5010.000

0.00

0525 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

6.000

EACH

732.90000 0.000.000

0.00

0525 MATERIAL ALLOWANCE END ANCHOR 3G 6.000

0.000EACH

401.70000 2,410.206.000

0.00

0530 *END ANCHORAGE TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

471.15000 0.000.000

0.00

0530 MATERIAL ALLOWANCE END ANCHOR 3H 2.000

0.000EACH

259.30000 518.602.000

0.00

0535 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

1.000

EACH

5,130.30000 0.000.000

0.00

0537 ADDED ITEM (LUMP SUM)/ RE-STOCK MEDIAN TERMINAL 0.000

0.000

900-00014  
 

1.000

L S 

7,937.50000 0.000.000

0.00
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ITEM
NO.
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CAT NO0200 ROADWAY BID ITEMS 

0540 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000

0.000

606-02001  
 

9.000

EACH

1,413.45000 4,240.353.000

0.00

0540 MATERIAL ALLOWANCE END ANCHOR (SRT) 10.000

0.000EACH

780.00000 7,800.0010.000

0.00

0545 END POST 0.000

0.000

607-00005  
 

6.000

EACH

98.94000 0.000.000

0.00

0550 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

26.000

EACH

53.40000 0.000.000

0.00

0555 FENCE (TEMPORARY) 704.000

0.000

607-11580  
 

704.000

LF  

3.39000 2,386.56704.000

0.00

0560 FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

11,368.000

LF  

6.23000 0.000.000

0.00

0562 20 FT GATE D (CL) 20 FT. GATE D (CL) 0.000

0.000

607-60270  
 

2.000

EACH

1,232.00000 0.000.000

0.00

0565 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

1,180.000

SY  

21.20000 0.000.000

0.00

0570 *CONCRETE SIDEWALK (SPECIAL) 0.000

0.000

608-00005  
 

2,384.000

SY  

26.44000 0.000.000

0.00

0575 *CONCRETE CURB RAMP 0.000

19.000

608-00010  
 

218.000

SY  

31.41000 596.7919.000

596.79

0580 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,549.000

116.000

609-21010  
 

2,316.000

LF  

8.64000 14,385.601,665.000

1,002.24
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REF
NO.

ITEM
NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0585 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

0.000

LF  

12.56000 0.000.000

0.00

0590 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL ) 1,841.000

232.000

609-21023  
 

2,073.000

LF  

10.31000 21,372.632,073.000

2,391.92

0595 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

3,346.000

610-00020  
 

7,835.000

SF  

3.51000 11,744.463,346.000

11,744.46

0600 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

56.000

EACH

11.26000 0.000.000

0.00

0605 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

2.000

EACH

13.51000 0.000.000

0.00

0610 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

16.88000 0.000.000

0.00

0615 2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

400.000

LF  

6.28000 0.000.000

0.00

0620 3 INCH ELECTRICAL CONDUIT 1,724.000

0.000

613-00300  
 

2,299.000

LF  

8.38000 14,447.121,724.000

0.00

0625 4 INCH ELECTRICAL CONDUIT (JACKED) 612.000

0.000

613-00401  
 

1,112.000

LF  

41.88000 25,630.56612.000

0.00

0630 2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,813.000

1,760.000

613-01200  
 

22,799.000

LF  

5.24000 113,042.5221,573.000

9,222.40

0635 8 INCH ELECTRICAL CONDUIT (PLASTIC) 860.000

0.000

613-01800  
 

966.000

LF  

41.88000 36,016.80860.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/
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CAT NO0200 ROADWAY BID ITEMS 

0640 WIRING 0.750

0.000

613-10000  
 

0.980

L S 

62,820.00000 47,115.000.750

0.00

0645 LIGHT STANDARD ALUMINUM (35 FOOT) 81.000

0.000

613-30350  
 

83.000

EACH

2,094.00000 169,614.0081.000

0.00

0645 MATERIAL ALLOWANCE LIGHT STANDARD (35') 2.000

0.000EACH

1,163.00000 2,326.002.000

0.00

0650 LIGHT STANDARD FOUNDATION 84.000

0.000

613-40010  
 

84.000

EACH

640.76000 53,823.8484.000

0.00

0655 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 81.000

0.000

613-70400  
 

83.000

EACH

418.80000 33,922.8081.000

0.00

0655 MATERIAL ALLOWANCE LUMINAIRE SODIUM (400 WATT) 2.000

0.000EACH

180.00000 360.002.000

0.00

0657 LIGHT STD + LUMIN (PEDEST) (FURN) 0.000

0.000

613-30010  
 

6.000

EACH

2,479.33000 0.000.000

0.00

0660 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

327.000

SF  

16.38000 0.000.000

0.00

0665 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

491.000

SF  

17.64000 0.000.000

0.00

0670 SIGN PANEL (CLASS III) 930.000

0.000

614-00013  
 

2,168.000

SF  

18.40000 17,112.00930.000

0.00

0675 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

33.000

LF  

3.51000 0.000.000

0.00
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0680 STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

28.000

LF  

18.97000 0.000.000

0.00

0685 STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

26.000

LF  

21.73000 0.000.000

0.00

0690 STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

43.000

LF  

26.23000 0.000.000

0.00

0695 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

335.000

LF  

7.18000 0.000.000

0.00

0700 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

548.000

LF  

17.42000 0.000.000

0.00

0705 CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

806.42000 0.000.000

0.00

0710 CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

2.000

EACH

1,687.12000 0.000.000

0.00

0715 ILLUMINATED SIGN 0.000

1.000

614-10130  
 

1.000

EACH

2,722.20000 2,722.201.000

2,722.20

0720 SIGN BRIDGE STRUCTURE (95 TO LESS THAN 100 FOOT  FRAME) 1.000

0.000

614-10950  
 

1.000

EACH

40,443.72000 40,443.721.000

0.00

0725 SIGN BRIDGE STRUCTURE (110 TO LESS THAN 115 FOO T 
FRAME) 

2.000

0.000

614-11100  
 

2.000

EACH

46,284.50000 92,569.002.000

0.00

0730 PEDESTRIAN SIGNAL FACE (16-16) 6.000

0.000

614-70116  
 

6.000

EACH

314.10000 1,884.606.000

0.00
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0735 TRAFFIC SIGNAL FACE (12-12-12) 7.000

0.000

614-70336  
 

7.000

EACH

418.80000 2,931.607.000

0.00

0740 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000

0.000

614-70560  
 

1.000

EACH

732.90000 732.901.000

0.00

0745 PEDESTAL POLE (3 FOOT 6 INCH) 0.000

0.000

614-72858  
 

2.000

EACH

1,151.70000 0.000.000

0.00

0750 LOOP DETECTOR WIRE 4,108.000

0.000

614-72875  
 

4,108.000

LF  

1.57000 6,449.564,108.000

0.00

0755 INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

2.000

EACH

6,805.50000 13,611.002.000

0.00

0760 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

1.000

614-82010  
 

1.000

EACH

8,899.50000 8,899.501.000

8,899.50

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (1 MAST ARM) 1.000

-1.000EACH

7,845.00000 0.000.000

-7,845.00

0765 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM) 0.000

1.000

614-82020  
 

1.000

EACH

9,946.50000 9,946.501.000

9,946.50

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (2 MAST ARM) 1.000

-1.000EACH

9,897.00000 0.000.000

-9,897.00

0770 IMPACT ATTENUATOR (QUADGUARD) (INSTALL ONLY) 0.000

0.000

614-85115  
 

1.000

EACH

4,727.10000 0.000.000

0.00

0775 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

1.000

614-86240  
 

1.000

EACH

7,852.50000 7,852.501.000

7,852.50
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0780 30 INCH WELDED STEEL PIPE 45.000

0.000

619-10300  
 

45.000

LF  

123.81000 5,571.4545.000

0.00

0785 36 INCH WELDED STEEL PIPE 125.000

0.000

619-10360  
 

125.000

LF  

202.59000 25,323.75125.000

0.00

0786 ADDED ITEM (LUMP SUM)/ SURPLUS 36"WELDED STEEL PIPE 0.000

0.000

900-00014  
 

1.000

L S 

19,111.65000 0.000.000

0.00

0790 16 INCH GATE VALVE 3.000

0.000

619-75116  
 

3.000

EACH

1,294.33000 3,882.993.000

0.00

0795 *DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

513,030.00000 513,030.001.000

0.00

0800 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

594,793.93000 594,793.931.000

0.00

0805 *PAVEMENT MARKING PAINT 593.000

76.000

627-00001  
 

896.000

GAL 

41.88000 28,017.72669.000

3,182.88

0810 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

450.000

GAL 

63.87000 0.000.000

0.00

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

408.000

SF  

7.75000 0.000.000

0.00

0817 ADDED ITEM (SQUARE FOOT)/ GRINDING (INLAID) 0.000

0.000

900-00021  
 

6,266.000

SF  

2.50000 0.000.000

0.00

0820 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

11,490.000

SF  

7.90000 0.000.000

0.00
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0825 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,765.000

SF  

6.54000 0.000.000

0.00

0830 *FLAGGING 7,506.500

161.000

630-00000  
 

9,203.500

HOUR

17.80000 136,481.507,667.500

2,865.80

0835 *TRAFFIC CONTROL SUPERVISOR 227.000

19.000

630-00002  
 

402.000

DAY 

408.33000 100,449.18246.000

7,758.27

0837 TRAF CTRL SUPERVISOR PROJECT EXTENSION 0.000

0.000

630-00002  
 

6.000

DAY 

562.50000 0.000.000

0.00

0840 *TRAFFIC CONTROL INSPECTION 94.000

16.000

630-00007  
 

193.000

DAY 

130.88000 14,396.80110.000

2,094.08

0845 *FLASHING BEACON (SOLAR) 7.200

0.000

630-80002  
 

8.000

EACH

1,382.04000 9,950.697.200

0.00

0850 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.600

0.000

630-80336  
 

14.000

EACH

523.50000 6,596.1012.600

0.00

0855 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.400

0.000

630-80341  
 

46.000

EACH

52.35000 2,167.2941.400

0.00

0860 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.800

0.000

630-80342  
 

70.000

EACH

183.23000 10,224.2355.800

0.00

0862 CONST TRAF SIGN (B) PROJECT EXTENSION 0.000

0.000

630-80342  
 

25.000

EACH

45.50000 0.000.000

0.00

0865 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

0.000

630-80343  
 

10.000

EACH

256.52000 2,308.689.000

0.00
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0870 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

27,091.13000 48,764.031.800

0.00

0872 PORT MESG PANEL PROJECT EXTENSION 0.000

0.000

630-80359  
 

12.000

DAY 

318.50000 0.000.000

0.00

0875 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

2,512.80000 4,523.041.800

0.00

0877 FLASH ARROW PANEL (C TY) PROJECT EXTENSION 0.000

0.000

630-80358  
 

12.000

EACH

84.50000 0.000.000

0.00

0880 *PORTABLE MESSAGE SIGN PANEL 31.000

0.000

630-80359  
 

100.000

DAY 

209.40000 6,491.4031.000

0.00

0885 *DRUM CHANNELIZING DEVICE 279.000

0.000

630-80360  
 

310.000

EACH

136.11000 37,974.69279.000

0.00

0890 CONCRETE BARRIER (TEMPORARY) 4,914.000

0.000

630-80370  
 

5,960.000

LF  

28.74000 141,228.364,914.000

0.00

0895 GLARE SCREEN (TEMPORARY) 810.000

0.000

630-80378  
 

1,000.000

LF  

10.55000 8,545.50810.000

0.00

0900 *TRAFFIC CONE 180.000

0.000

630-80380  
 

400.000

EACH

29.32000 5,277.60180.000

0.00

0905 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

3.600

0.000

630-85006  
 

4.000

EACH

6,877.74000 24,759.863.600

0.00

0910 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0915 F/A PARTNERING 4,342.370

0.000

700-70011  
 

4,342.370

F A 

1.00000 4,342.374,342.370

0.00

0920 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0925 F/A OJT PILOT 3,584.000

0.000

700-70022  
 

10,462.400

F A 

1.00000 3,584.003,584.000

0.00

0930 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 0.000

0.000

700-70025  
 

34,704.190

F A 

1.00000 0.000.000

0.00

0935 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 0.000

0.000

700-70025  
 

125,174.700

F A 

1.00000 0.000.000

0.00

0940 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS ASPHA LT) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0945 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS CONCRETE) 0.000

0.000

700-70025  
 

15,725.340

F A 

1.00000 0.000.000

0.00

0950 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0955 F/A DEWATERING 122,745.590

0.000

700-70035  
 

122,745.590

F A 

1.00000 122,745.59122,745.590

0.00

0960 F/A GRAFFITI REMOVAL 3,150.500

0.000

700-70035  
 

9,192.820

F A 

1.00000 3,150.503,150.500

0.00

0965 F/A RELOCATE UTILITIES 52,842.580

24,950.560

700-70035  
 

140,700.370

F A 

1.00000 77,793.1477,793.140

24,950.56
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0970 F/A RAILROAD FLAGGING 107,065.430

11,119.680

700-70042  
 

230,991.130

F A 

1.00000 118,185.11118,185.110

11,119.68

0975 F/A POTHOLE UTILITIES 32,283.630

5,093.170

700-70170  
 

39,477.270

F A 

1.00000 37,376.8037,376.800

5,093.17

0980 F/A LANDSCAPING 0.000

0.000

700-70310  
 

477,205.520

F A 

1.00000 0.000.000

0.00

0985 F/A EROSION CONTROL 12,292.000

4,200.000

700-70380  
 

16,492.000

F A 

1.00000 16,492.0016,492.000

4,200.00

1370 F/A 50,479.340

5,412.880

700-70035  
 

96,767.460

F A 

1.00000 55,892.2255,892.220

5,412.88

1380 ADDED ITEM (SQUARE YARD)/ 46,709.000

0.000

900-00022  
 

62,618.000

SY  

2.69000 125,647.2146,709.000

0.00

1385 ADDED ITEM (LUMP SUM)/ ROADWAY SHORING 1.000

0.000

900-00014  
 

1.000

L S 

50,328.70000 50,328.701.000

0.00

1390 DRILLED CAISSON (42 IN) VMS STRUCTURE 0.000

42.000

503-00042  
 

60.000

LF  

246.00000 10,332.0042.000

10,332.00

1395 ADDED ITEM (EACH)/ VMS STRUCTURE (SPECIAL) 0.000

0.000

900-00007  
 

3.000

EACH

29,447.00000 0.000.000

0.00

1400 ADDED ITEM (DOLLAR)/ SNOW REMOVAL ON SIDEWALK 0.000

1,332.000

900-00006  
 

1,332.000

DOL 

1.00000 1,332.001,332.000

1,332.00

CAT 10,005,112.83175,828.1513,614,974.66CURRENT AMT0200 $ $ $
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LR 

0990 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

88,995.00000 88,995.001.000

0.00

0995 STRUCTURE EXCAVATION 2,194.000

0.000

206-00000  
 

2,194.000

CY  

1.91000 4,190.542,194.000

0.00

1000 STRUCTURE BACKFILL (CLASS 1) 1,210.000

0.000

206-00100  
 

1,210.000

CY  

14.63000 17,702.301,210.000

0.00

1005 STRUCTURE BACKFILL (CLASS 2) 33.000

0.000

206-00200  
 

33.000

CY  

1.13000 37.2933.000

0.00

1010 MECHANICAL REINFORCEMENT OF SOIL 662.000

0.000

206-00360  
 

662.000

CY  

22.51000 14,901.62662.000

0.00

1015 *DRILLED CAISSON (24 INCH) 724.000

0.000

503-00024  
 

724.000

LF  

61.30000 44,381.20724.000

0.00

1020 *DRILLED CAISSON (36 INCH) 93.000

0.000

503-00036  
 

93.000

LF  

128.31000 11,932.8393.000

0.00

1025 SLOPE AND DITCH PAVING (SPECIAL) 2.600

92.800

507-00700  
 

197.700

CY  

448.69000 42,805.0395.400

41,638.43

1030 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

2,462.59000 0.000.000

0.00

1035 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000

0.000

518-01004  
 

122.000

LF  

108.52000 13,239.44122.000

0.00

1037 ADDED ITEM (LUMP SUM)/ PILASTER REPAIRS 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LR 

1040 CONCRETE CLASS D (BRIDGE) 1,245.100

0.000

601-03040  
 

1,188.000

CY  

359.99000 448,223.551,245.100

0.00

1045 CONCRETE CLASS SF (SILICA FUME MODIFIED) 87.000

0.000

601-06040  
 

87.000

CY  

332.55000 28,931.8587.000

0.00

1050 BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,567.000

SY  

7.99000 0.000.000

0.00

1055 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

31,886.000

SF  

0.49000 0.000.000

0.00

1060 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

19,179.000

SF  

0.64000 0.000.000

0.00

1065 *REINFORCING STEEL 57,963.000

0.000

602-00000  
 

62,435.000

LB  

0.46000 26,662.9857,963.000

0.00

1070 *REINFORCING STEEL (EPOXY COATED) 180,573.000

0.000

602-00020  
 

180,570.000

LB  

0.54000 97,509.42180,573.000

0.00

1075 *BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

0.000

606-11032  
 

538.000

LF  

73.03000 0.000.000

0.00

1077 ADDED ITEM (LUMP SUM)/ ADJUST BRIDGE RAIL 0.000

0.000

900-00014  
 

1.000

L S 

37,945.60000 0.000.000

0.00

1080 2 INCH ELECTRICAL CONDUIT 534.000

0.000

613-00200  
 

545.000

LF  

6.28000 3,353.52534.000

0.00

1085 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000

0.000

613-01075  
 

80.000

LF  

15.71000 1,256.8080.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LR 

1090 WIRING 0.000

0.000

613-10000  
 

0.010

L S 

62,820.00000 0.000.000

0.00

1095 LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 0.000

0.000

613-70100  
 

2.000

EACH

889.95000 0.000.000

0.00

1100 PRESTRESSING STEEL WIRE OR STRAND 2,330.000

0.000

618-00002  
 

2,330.000

MKFT

17.37000 40,472.102,330.000

0.00

CAT 884,595.4741,638.431,039,591.06CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE I-17-LT 

1105 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

88,995.00000 88,995.001.000

0.00

1110 STRUCTURE EXCAVATION 2,387.000

0.000

206-00000  
 

2,387.000

CY  

1.91000 4,559.172,387.000

0.00

1115 STRUCTURE BACKFILL (CLASS 1) 1,190.000

0.000

206-00100  
 

1,190.000

CY  

14.63000 17,409.701,190.000

0.00

1120 STRUCTURE BACKFILL (CLASS 2) 33.000

0.000

206-00200  
 

33.000

CY  

1.13000 37.2933.000

0.00

1125 MECHANICAL REINFORCEMENT OF SOIL 650.000

0.000

206-00360  
 

650.000

CY  

22.51000 14,631.50650.000

0.00

1130 *DRILLED CAISSON (24 INCH) 616.000

0.000

503-00024  
 

616.000

LF  

61.30000 37,760.80616.000

0.00

1135 *DRILLED CAISSON (36 INCH) 108.000

0.000

503-00036  
 

108.000

LF  

128.31000 13,857.48108.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-17-LT 

1140 SLOPE AND DITCH PAVING (SPECIAL) 100.300

0.000

507-00700  
 

215.000

CY  

448.69000 45,003.61100.300

0.00

1145 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

2,462.59000 0.000.000

0.00

1150 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000

0.000

518-01004  
 

122.000

LF  

108.52000 13,239.44122.000

0.00

1153 ADDED ITEM (LUMP SUM)/ PILASTER REPAIRS 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

1155 CONCRETE CLASS D (BRIDGE) 1,121.100

0.000

601-03040  
 

1,092.000

CY  

359.99000 403,584.791,121.100

0.00

1160 CONCRETE CLASS SF (SILICA FUME MODIFIED) 78.000

0.000

601-06040  
 

78.000

CY  

332.55000 25,938.9078.000

0.00

1165 BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,393.000

SY  

7.99000 0.000.000

0.00

1170 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

29,424.000

SF  

0.49000 0.000.000

0.00

1175 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

18,431.000

SF  

0.64000 0.000.000

0.00

1180 *REINFORCING STEEL 58,321.000

0.000

602-00000  
 

58,325.000

LB  

0.46000 26,827.6658,321.000

0.00

1185 *REINFORCING STEEL (EPOXY COATED) 158,155.000

0.000

602-00020  
 

159,475.000

LB  

0.54000 85,403.70158,155.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-17-LT 

1190 *BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

0.000

606-11032  
 

486.000

LF  

73.03000 0.000.000

0.00

1195 2 INCH ELECTRICAL CONDUIT 494.000

0.000

613-00200  
 

494.000

LF  

6.28000 3,102.32494.000

0.00

1200 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000

0.000

613-01075  
 

80.000

LF  

15.71000 1,256.8080.000

0.00

1205 WIRING 0.000

0.000

613-10000  
 

0.010

L S 

62,820.00000 0.000.000

0.00

1210 LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 0.000

0.000

613-70100  
 

2.000

EACH

889.95000 0.000.000

0.00

1215 PRESTRESSING STEEL WIRE OR STRAND 1,506.000

0.000

618-00002  
 

1,506.000

MKFT

17.37000 26,159.221,506.000

0.00

CAT 807,767.380.00932,177.99CURRENT AMT0301 $ $ $

CAT NO0302 WALL I-17-F 

1220 STRUCTURE EXCAVATION 1,513.000

0.000

206-00000  
 

1,513.000

CY  

1.91000 2,889.831,513.000

0.00

1225 STRUCTURE BACKFILL (CLASS 1) 964.000

0.000

206-00100  
 

964.000

CY  

14.63000 14,103.32964.000

0.00

1230 FILTER MATERIAL (CLASS B) 76.000

0.000

206-00520  
 

76.000

CY  

38.27000 2,908.5276.000

0.00

1235 CONCRETE CLASS D (WALL) (SPECIAL) 498.000

0.000

601-03055  
 

498.000

CY  

245.69000 122,353.62498.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0302 WALL I-17-F 

1240 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

4,968.000

SF  

0.49000 0.000.000

0.00

1245 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

4,968.000

SF  

0.64000 0.000.000

0.00

1250 *REINFORCING STEEL 15,890.000

0.000

602-00000  
 

15,890.000

LB  

0.46000 7,309.4015,890.000

0.00

1255 *REINFORCING STEEL (EPOXY COATED) 38,700.000

0.000

602-00020  
 

38,700.000

LB  

0.54000 20,898.0038,700.000

0.00

CAT 170,462.690.00176,076.53CURRENT AMT0302 $ $ $

CAT NO0303 WALL I-17-G 

1260 STRUCTURE EXCAVATION 1,602.000

0.000

206-00000  
 

1,602.000

CY  

1.91000 3,059.821,602.000

0.00

1265 STRUCTURE BACKFILL (CLASS 1) 957.000

0.000

206-00100  
 

957.000

CY  

14.63000 14,000.91957.000

0.00

1270 FILTER MATERIAL (CLASS B) 58.000

0.000

206-00520  
 

58.000

CY  

38.27000 2,219.6658.000

0.00

1275 CONCRETE CLASS D (WALL) (SPECIAL) 454.000

0.000

601-03055  
 

454.000

CY  

245.69000 111,543.26454.000

0.00

1280 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

5,190.000

SF  

0.49000 0.000.000

0.00

1285 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

5,190.000

SF  

0.64000 0.000.000

0.00
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0303 WALL I-17-G 

1290 *REINFORCING STEEL 12,365.000

0.000

602-00000  
 

12,365.000

LB  

0.46000 5,687.9012,365.000

0.00

1295 *REINFORCING STEEL (EPOXY COATED) 24,785.000

0.000

602-00020  
 

24,785.000

LB  

0.54000 13,383.9024,785.000

0.00

CAT 149,895.450.00155,760.15CURRENT AMT0303 $ $ $

CAT NO0304 WALL I-17-H 

1300 *DRILLED CAISSON (36 INCH) 441.000

0.000

503-00036  
 

441.000

LF  

128.31000 56,584.71441.000

0.00

1303 BLOCK FACING BLOCK FACING 0.000

0.000

504-04410  
 

3,500.000

SF  

11.44000 0.000.000

0.00

1305 STRUCTURAL STEEL 0.000

3,710.000

509-00000  
 

3,710.000

LB  

2.63000 9,757.303,710.000

9,757.30

1310 CONCRETE CLASS D 23.000

0.000

601-03000  
 

23.000

CY  

475.07000 10,926.6123.000

0.00

1315 *REINFORCING STEEL (EPOXY COATED) 1,992.000

0.000

602-00020  
 

2,088.000

LB  

0.54000 1,075.681,992.000

0.00

1320 FENCE CONCRETE (SOUND) (INSTALL ONLY) 4,227.000

0.000

607-15015  
 

12,682.000

SF  

10.66000 45,059.824,227.000

0.00

1322 ADDED ITEM (LUMP SUM)/ RESET FENCE 0.000

0.000

900-00014  
 

1.000

L S 

16,000.00000 0.000.000

0.00

1375 F/A STEEL COLUMN REVISION 2,360.000

0.000

700-70035  
 

2,360.000

F A 

1.00000 2,360.002,360.000

0.00

CAT 125,764.129,757.30271,986.26CURRENT AMT0304 $ $ $
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PCN: 12963-BID    ESTIMATE RUN 03/08/2001

PROJECT: IM 0252-329                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:55

CUMULATIVE
AMOUNT

CAT NO0305 WALL I-17-A 

1325 *DRILLED CAISSON (36 INCH) 362.000

0.000

503-00036  
 

362.000

LF  

128.31000 46,448.22362.000

0.00

1330 STRUCTURAL STEEL 0.000

942.000

509-00000  
 

3,621.000

LB  

2.63000 2,477.46942.000

2,477.46

1335 CONCRETE CLASS D 14.700

14.900

601-03000  
 

31.000

CY  

475.07000 14,062.0729.600

7,078.54

1340 CONCRETE CLASS D (WALL) (SPECIAL) 0.000

15.400

601-03055  
 

61.000

CY  

245.69000 3,783.6315.400

3,783.63

1342 STRUCT CONC COATING 0.000

0.000

601-40301  
 

4,119.000

SF  

0.49000 0.000.000

0.00

1343 STRUCT CONC COATING (ANTI-GRAF) 0.000

0.000

601-40302  
 

8,238.000

SF  

0.64000 0.000.000

0.00

1345 *REINFORCING STEEL (EPOXY COATED) 1,429.000

2,033.000

602-00020  
 

9,817.000

LB  

0.54000 1,869.483,462.000

1,097.82

1350 FENCE CONCRETE (SOUND) (INSTALL ONLY) 3,465.000

675.000

607-15015  
 

4,350.000

SF  

10.66000 44,132.404,140.000

7,195.50

CAT 112,773.2621,632.95144,648.52CURRENT AMT0305 $ $ $

CAT NO0400 CE BID ITEMS 

1355 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

90,184.06000 90,184.061.000

0.00

1360 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

73,517.66000 73,517.661.000

0.00

CAT 163,701.720.00163,701.72CURRENT AMT0400 $ $ $

$12,420,072.92248,856.83$16,498,916.89$CURRENT AMTPROJECT TOTAL


